
Georgia Date:

User: wdunwood Department of Transportation Page 1 of 6

Pay Period: 02/17/2016

to 12/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0017

12/01/2017

Contract Location: Time Allowed:

BUFFINGTON RD (CR 1385) OVER MORNING CREEK TRIBUTARY. 

 

Contractor:

TIDWELL CONSTRUCTION COMPANY Date Let:

P. O. DRAWER 1466 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DOUGLASVILLE GA 30133-1466 Date Work Began:

Phone: (770)942-5121 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

03/12/2014

03/21/2014

07/02/2014

09/15/2015

00/00/0000

498 Days

07/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 109.24

544 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,808,271.99

$1,784,012.68

$65,804.98

96.99%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

742976-      $1,808,271.99 $1,784,012.68 $65,804.98 96.36% $16,732.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: wdunwood Department of Transportation Page 2 of 6

Pay Period: 02/17/2016

to 12/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0017

12/01/2017

Project Number: 742976-      BUFFINGTON RD (CR 1385) - BRIDGE REPLACEMENT

 

BRSLB-9075-00(007)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,403,063.22 $1,389,677.16 $13,386.06

Non-Participating $350,765.79 $347,419.28 $3,346.51

Total Earnings $1,753,829.01 $1,737,096.44 $16,732.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,753,829.01 $1,737,096.44 $16,732.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($11,362.00)

Total: $1,742,467.01 $1,725,734.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $16,732.57

$0.00($11,362.00)



Georgia Date:

User: wdunwood Department of Transportation Page 3 of 6

Pay Period: 02/17/2016

to 12/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0017

12/01/2017

Project Number 742976-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  250.000 271.920

L BITUM MATL & H LIME 85.000 .000

 

 

271.920 $.00 $23,113.20

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  220.000 269.180

L & H LIME 78.000 .000

 

 

269.180 $.00 $20,996.04

0055 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  850.000 892.720

TL & H LIME 77.000 .000

 

 

892.720 $.00 $68,739.44

0060 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,315.000 1,606.620

 25.000 .000

 

 

1,606.620 $.00 $40,165.50

Category Amount: $0.00 $153,014.18

Category Number: 0020 PERM EROSION CONTROL

0095 700-8000     FERTILIZER MIXED GRADE TN  1.000 1.850

 600.000 .000

 

 

1.850 $.00 $1,110.00

Category Amount: $0.00 $1,110.00

Category Number: 0030 TEMP EROSION CONTROL

0115 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,870.000 1,937.500

 2.500 652.500

 

 

2,590.000 $1,631.25 $6,475.00

0120 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,435.000 300.000

 1.000 50.000

 

 

350.000 $50.00 $350.00

Category Amount: $1,681.25 $6,825.00



Georgia Date:

User: wdunwood Department of Transportation Page 4 of 6

Pay Period: 02/17/2016

to 12/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0017

12/01/2017

Project Number 742976-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERM EROSION CONTROL

0125 714-1000     JUTE MESH SY  2,440.000 2,447.000

 1.500 .000

 

 

2,447.000 $.00 $3,670.50

Category Amount: $0.00 $3,670.50

Category Number: 0030 TEMP EROSION CONTROL

0130 163-0232     TEMPORARY GRASSING AC  1.000 1.500

 1000.000 .000

 

 

1.500 $.00 $1,500.00

Category Amount: $0.00 $1,500.00

Category Number: 0040 SIGNING AND MARKING

0140 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  1,470.000 1,492.000

 0.580 .000

 

 

1,492.000 $.00 $865.36

0150 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  1,470.000 1,492.000

 0.580 .000

 

 

1,492.000 $.00 $865.36

0175 636-2070     GALV STEEL POSTS, TP 7 LF  43.000 .000

 9.000 42.980

 

 

42.980 $386.82 $386.82

Category Amount: $386.82 $2,117.54

Category Number: 0030 TEMP EROSION CONTROL

0245 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  2.000 1.500

 929.000 .500

 

 

2.000 $464.50 $1,858.00

Category Amount: $464.50 $1,858.00



Georgia Date:

User: wdunwood Department of Transportation Page 5 of 6

Pay Period: 02/17/2016

to 12/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0017

12/01/2017

Project Number 742976-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO 1 - OVER MORNING CREEK TRIBUTARY

0270 500-3101     CLASS A CONCRETE CY  81.000 94.983

 1050.000 .000

 

 

94.983 $.00 $99,732.15

0275 507-0017     PSC BOX BEAMS, 17 IN, BR NO - LF  2,374.000 2,374.008

 200.000 .000

 

 

2,374.008 $.00 $474,801.60

0285 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 5800.000 1.000

1

 

1.000 $5,800.00 $5,800.00

0295 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  785.000 833.529

 70.000 .000

 

 

833.529 $.00 $58,347.03

0310 520-5000     PILOT HOLES LF  230.000 258.000

 40.000 .000

 

 

258.000 $.00 $10,320.00

0315 533-0010     BRIDGE DECK WATERPROOFING MEMBRANE, METHOD ASY  995.000 1,072.000

 30.000 .000

 

 

1,072.000 $.00 $32,160.00

0320 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .950

 90000.000 .050

105+80.00

 

1.000 $4,500.00 $90,000.00

0330 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  747.000 1,982.223

 40.000 .000

 

 

1,982.223 $.00 $79,288.92



Georgia Date:

User: wdunwood Department of Transportation Page 6 of 6

Pay Period: 02/17/2016

to 12/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0017

12/01/2017

Project Number 742976-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO 1 - OVER MORNING CREEK TRIBUTARY

0335 603-7000     PLASTIC FILTER FABRIC SY  747.000 1,704.445

 3.000 .000

 

 

1,704.445 $.00 $5,113.34

Category Amount: $10,300.00 $855,563.04

Category Number: 0080 UTILITY RELOCATION - UNION CITY SEWER

0370 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  310.000 390.000

 95.000 .000

 

 

390.000 $.00 $37,050.00

Category Amount: $0.00 $37,050.00

Category Number: 0010 ROADWAY

0425 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .900

 14000.000 .100

 

 

1.000 $1,400.00 $14,000.00

0430 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  220.000 331.111

 19.000 .000

 

 

331.111 $.00 $6,291.11

Category Amount: $1,400.00 $20,291.11

Category Number: 0020 PERM EROSION CONTROL

0435 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  .500 .000

 5000.000 .500

 

 

.500 $2,500.00 $2,500.00

Category Amount: $2,500.00 $2,500.00

Project Total Amount: $16,732.57 $1,753,829.01


